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Ms. J. A. Hedges, Program Manager
Nuclear Waste Program
State of Washington
310pret of BEntoy ElBlvd.100
Departmet of BetonlogvJLd120
Richland, Washington 99354 EDMC
Dear Ms. Hedges:

FAST FLUX TEST FACILITY (FFTF) CLOSURE PROJECT HANFORD FEDERAL
FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) INTERM MILESTONE M-
92-09 CHANGE PACKAGE

The purpose of this letter is to request regulator approval of the enclosed HFFACO change
package. Please sign the Change Control Form and return the original to this office by July 9,
2008. The change package extends the M-092-09 Interim Milestone to align with completion of
an out-year FFTF Closure Project baseline and the Tank Closure/Waste Management
Environmental Impact Statement (EIS) and corresponding Record of Decision (ROD).

The existing interim milestone due date was established assuming the FFTF Closure Project
would proceed with sodium disposition activities and facilities decommissioning and demolition
(D&D) directly following the completion of facilities deactivation. The current project planning
is for the FFTF to be placed in a long-term surveillance and maintenance mode following
completion of deactivation activities and to defer the sodium disposition and D&D activities.

The extension to the interim milestone due date will insure that the scope of the milestone is
consistent with the FFTF Closure Project baseline and the Tank Closure/Waste Management EIS
and corresponding ROD. Included in the EIS is an analysis of the option for the disposition of
the sodium coolant used at FFTF and the Hallam and SRE sodium stored in the 200 West Area.
Deferring the milestone would not be pre-decisional to the National Environmental Policy Act
process.

Members of your staff have reviewed the change package and their comments have been
incorporated.
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If you have questions, please contact me or your staff may contact Al Farabee, of my staff, on
(509) 376-8089.

Sincerely,

Davd A Brckman
AMRC:RAA Manager

Enclosure

cc w/encl:
J. M. Ayres, Ecology
G. Bohnee, NPT
F. W. Bond, Ecology
N. Ceto, EPA
S. V. Doebler, FHI
R. Jim, YN
S. L. Leckband, HAB
K. Niles, ODGE
R. E. Piippo, FHI
E. R. Skinnarland, Ecology
J. G. Vance, FHI
Administrative Record, 116-08



Change Number Federal Facility Agreement and Consent Order Date

Change Control Form June 1, 2008
M-92-08-01 Do not use blue Ink. Type or print using black Ink.

Originator Phone

D. A. Brockman (509) 376-7395

Class of Change

I - Signatories [X ] 11 - Executive Manager [11I1I - Project Manager

Change Title

Modify Hanford Federal Facility Agreement and Consent Order (HFFACO) interim milestone M-092-09

Description/Justification of Change

Approval of this change package will extend the due date of the M-092-09 interim milestone to allow completion of
creating an out-year FFTF Closure Project baseline and the Tank Closure/Waste Management Environmental Impact
Statement (EIS) and corresponding Record of Decision (ROD).

The existing interim milestone due date was established assuming the FFTF Closure Project would proceed with
sodium disposition activities and facilities decommissioning and demolition (D&D) directly following the completion
of facilities deactivation. The current project planning is for the FFTF to be placed in a long term surveillance and
maintenance mode following completion of deactivation activities and to defer the sodium disposition and D&D
activities.

The extension to the interim milestone due date will insure that the scope of the milestone is consistent with the FFTF
Closure Project baseline and the Tank Closure/Waste Management Environmental Impact Statement (EIS) and
corresponding Record of Decision (ROD). Deferring the milestone would not be pre-decisional to the NEPA process.
Included in the EIS is an analysis of the option for the disposition of the sodium coolant used at FFTF and the Hallam
and SRE sodium stored in the 200 West Area.

continued on next pg

Impact of Change

This extension to the interim milestone for sodium disposition does not impact the FFTF Closure Project
strategy and will allow for alignment with the FFTF Closure Project schedule and ROD.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning
management, and budget documents (e.g., USDOE contractor Baseline Change Control documents).

\Approved _Disapproved

EPA Date

______________________________ ______________ApprovedDisapproved

Ecology Date



M-092-08-0 1

Description/Justification of Change

It is planned that following placement of a new FFTF Closure Project contract, a cost and
schedule baseline for sodium disposition and D&D activities will be established. After
the FFTF baseline is approved by DOE headquarters, the Agencies can meet to discuss
the applicability of establishing milestones.

Modifications to existing Tn-Party Agreement milestones are denoted with
stikeo; new milestone/text is denoted with hdna

M-092- Establish milestones and/or target dates if needed for acquisition of new WN0
09 facilities, modifications of existing facilities, and /or modification of planned P90/8

facilities necessary for storage, treatment/processing, and disposal of Hanford
Site sodium.


